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MONTHLY REPORT ON STATUS OF PROJECTS PREVIOUSLY VOTED BUT

NOT AWARDED

The Department of Transportation (Department) is presenting this item as an Informational Item.
The item provides the status of projects that were allocated at least six months ago, but have not yet

been awarded for Construction.

SUMMARY:

There is one project worth $0.2 million included in the current Voted But Not Awarded (VNA) list.
Since the last report, one project was awarded and no new projects have been added.

Number of Value in Projects

Projects Millions Cause of Delay District- County-Route
1 $0.2 Required Approval 08-Riv-71

1 $0.2 Total

“Caltrans improves mobility across California”




CHAIR AND COMMISSIONERS Reference No.: 3.2
October 29-30, 2003
Page 2 of 2

UPDATE ON PREVIOUSLY REPORTED PROJECTS:

Project #1 - 08-Riv-71

In June 2002, this project in Riverside County was allocated $8,769,000 in Interregional
Improvement Program (IIP) funds to widen Route 71 to a four-lane expressway. Advertisement on
the project was postponed due to changes in the Army Corps of Engineers permit requirements after
design of the project was completed. Permit and reevaluation issues have since been resolved, and
the project was cleared for advertisement.

To utilize more federal than state money, in May 2003, the Department requested a financial
allocation adjustment to replace $8,550,000 of the allocated IIP funds with the Federal
Transportation Equity Act (TEA-21) Demonstration funds from the Route 71/91 Connector Project
(PPNO 0048W). The adjustment also included moving the $8,550,000 of allocated IIP funds to the
Route 91 Green River Interchange Project (PPNO 0076B) in the FY 2004-05. This allocation
adjustment was included and approved at the June 2003 California Transportation Commission
(Commission) Meeting, with no net change to the project cost. The remaining $219,000 of the IIP
funds would need a six-month time extension to complete the funding swap and to allow time for
awarding the contract. The Commission approved the Award of Contract Time Extension request at
the June 2003 Meeting. The project was advertised on September 29, 2003, and bid opening date is
scheduled on November 13, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
08-446511 Riv 71 STIP 06/02 $219

NEW PROJECT ADDED SINCE THE LAST REPORT:

No new projects added this month.
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